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Dolores School DistrictDolores School District 579 452 24-Feb-25 A 09-Jun-27

Preconstruction/High School&CommonsPreconstruction/High School&Commons 162 35 24-Feb-25 A 13-Oct-25

A1230 SD Drawing's for New HS and Commons 25 0 24-Feb-25 A 28-Mar-25 A

A1370 SD Pricing 20 0 31-Mar-25 A 25-Apr-25 A

A1380 Site Utility/DD Drawings 40 0 31-Mar-25 A 23-May-25 A

A1390 Permit Site Utilities 9 0 27-May-25 A 03-Jun-25 A

A1400 DD Pricing 20 0 27-May-25 A 24-Jun-25 A

A1270 50% CD Pricing/Foundation/Steel Package 25 0 27-May-25 A 30-Jun-25 A

A1280 Foundation/Steel Permit- HS and Commons 29 0 30-Jun-25 A 07-Aug-25 A

A1410 100 % CD's High School/Commons 40 5 07-Jul-25 A 29-Aug-25

A1260 Permit New HS/Commons 30 30 02-Sep-25 13-Oct-25

A1420 100% Final Pricing 25 25 02-Sep-25 06-Oct-25

PreCon Middle School/SitePreCon Middle School/Site 124 124 02-Sep-25 02-Mar-26

A1440 SD Drawings 15 15 02-Sep-25* 22-Sep-25

A1450 SD Pricing 15 15 23-Sep-25 13-Oct-25

A1460 DD Drawings 30 30 23-Sep-25 03-Nov-25

A1470 DD Pricing 20 20 04-Nov-25 03-Dec-25

A1480 100% CDs 45 45 10-Nov-25 19-Jan-26

A1490 Permit for Middle School 30 30 20-Jan-26 02-Mar-26

ConstructionConstruction 484 442 24-Jun-25 A 25-May-27

Temp Site Utilities/Early Work PackageTemp Site Utilities/Early Work Package 46 4 24-Jun-25 A 28-Aug-25

A1010 Jaynes Mobilizes On Site 8 0 24-Jun-25 A 24-Jul-25 A

A1000 Demo/clear/grub High School Area D 1 0 07-Jul-25 A 09-Jul-25 A

A1610 Demo Eaves area C 5 0 14-Jul-25 A 04-Aug-25 A

A1290 Reroute gas line Area E/Ag builiding 7 0 23-Jul-25 A 08-Aug-25 A

A1500 Install new Sewer line N of Area D to Main 8 0 23-Jul-25 A 04-Aug-25 A

A1250 Reroute gas line Area A/Commons 15 0 23-Jul-25 A 14-Aug-25 A

A1620 Reroute&Demo Fire alarm/low voltage/electrical 15 0 23-Jul-25 A 15-Aug-25 A

A1800 Demo Concrete for utility tie-in Area A 1 0 30-Jul-25 A 30-Jul-25 A

A1810 Demo Existing Utilities under Area D/High School 2 0 12-Aug-25 A 13-Aug-25 A

A1820 Tie in gas when meters set 2 0 21-Aug-25 A 22-Aug-25 A

A1570 Tie In Existing Sewer to new location Area C 2 2 25-Aug-25 26-Aug-25

A1790 Tie in Existing Water to new location Area C 2 2 27-Aug-25 28-Aug-25

Area D High SchoolArea D High School 362 357 13-Aug-25 A 26-Jan-27

A1580 Micro Pile Install 30 24 13-Aug-25 A 26-Sep-25

A1590 Install  Grade Beams 40 40 29-Sep-25 21-Nov-25

A1140 MEP sleeves in grade Beams 40 40 29-Sep-25 21-Nov-25

A1600 Back fill 12 12 24-Nov-25 11-Dec-25

A1630 Waterproofing 5 5 12-Dec-25 18-Dec-25

A1640 Slab 15 15 19-Dec-25 14-Jan-26

A1020 Structure 60 60 15-Jan-26 08-Apr-26

A1030 MEP Rough In 60 60 09-Apr-26 02-Jul-26

A1040 Dry In 40 40 06-Jul-26 28-Aug-26

A1050 Finishes 60 60 31-Aug-26 23-Nov-26

A1060 Closeout 30 30 24-Nov-26 11-Jan-27

A1070 Substantial Completion 1 1 12-Jan-27 12-Jan-27
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09-Jun-27, Dolores School District

13-Oct-25, Preconstruction/High School&Commons

SD Drawing's for New HS and Commons

SD Pricing

Site Utility/DD Drawings

Permit Site Utilities

DD Pricing

50% CD Pricing/Foundation/Steel Package

Foundation/Steel Permit- HS and Commons

100 % CD's High School/Commons

Permit New HS/Commons

100% Final Pricing

02-Mar-26, PreCon Middle School/Site

SD Drawings

SD Pricing

DD Drawings

DD Pricing

100% CDs

Permit for Middle School

25-May-27, Construction

28-Aug-25, Temp Site Utilities/Early Work Package

Jaynes Mobilizes On Site

Demo/clear/grub High School Area D

Demo Eaves area C

Reroute gas line Area E/Ag builiding

Install new Sewer line N of Area D to Main

Reroute gas line Area A/Commons

Reroute&Demo Fire alarm/low voltage/electrical

Demo Concrete for utility tie-in Area A

Demo Existing Utilities under Area D/High School

Tie in gas when meters set

Tie In Existing Sewer to new location Area C

Tie in Existing Water to new location Area C

26-Jan-27, Area D High School

Micro Pile Install

Install  Grade Beams

MEP sleeves in grade Beams

Back fill

Waterproofing

Slab

Structure

MEP Rough In

Dry In

Finishes

Closeout

Substantial Completion
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A1110 HS Move in to new HS 10 10 13-Jan-27 26-Jan-27

Area E AG BuildingArea E AG Building 248 248 29-Sep-25 22-Sep-26

A1650 Exterior Micro Pile Install 12 12 29-Sep-25 14-Oct-25

A1660 Install Grade Beam 30 30 15-Oct-25 25-Nov-25

A1670 Backfill 10 10 26-Nov-25 11-Dec-25

A1710 Slab 15 15 12-Dec-25 07-Jan-26

A1510 Structure 30 30 08-Jan-26 18-Feb-26

A1520 MEP Rough In 30 30 19-Feb-26 01-Apr-26

A1530 Dry In 30 30 02-Apr-26 13-May-26

A1540 Finishes 60 60 14-May-26 07-Aug-26

A1550 Closeout 30 30 10-Aug-26 21-Sep-26

A1560 Substantial Completion 1 1 22-Sep-26 22-Sep-26

Area A CommonsArea A Commons 225 225 15-Oct-25 04-Sep-26

A1720 Exterior Micro Pile Install 12 12 15-Oct-25 30-Oct-25

A1730 Install Exterior Grade Beam 20 20 31-Oct-25 01-Dec-25

A1740 Backfill 5 5 02-Dec-25 08-Dec-25

A1750 Interior Micro Pile Install 5 5 09-Dec-25 15-Dec-25

A1760 Install Interior Grade Beams 15 15 16-Dec-25 09-Jan-26

A1770 Backfill 7 7 12-Jan-26 20-Jan-26

A1780 Slab 15 15 21-Jan-26 10-Feb-26

A1150 Structure 30 30 11-Feb-26 24-Mar-26

A1160 MEP Rough In 30 30 25-Mar-26 05-May-26

A1170 Dry In 25 25 06-May-26 10-Jun-26

A1180 Finishes 35 35 11-Jun-26 30-Jul-26

A1190 Closeout 15 15 31-Jul-26 20-Aug-26

A1200 Substantial Completion 1 1 21-Aug-26 21-Aug-26

A1210 Move in to New Commons 10 10 24-Aug-26 04-Sep-26

Area C HS RemodelArea C HS Remodel 169 169 26-May-26 26-Jan-27

A1080 Existing HS Remodel 46 46 26-May-26* 29-Jul-26

A1100 Existing MS to move into new Remodel 10 10 13-Jan-27 26-Jan-27

Area B DemoArea B Demo 402 402 25-Aug-25 30-Mar-27

A1360 Finish Remainder of Site work 40 40 25-Aug-25 20-Oct-25

A1300 Install new bus loop 30 30 06-Jul-26 14-Aug-26

A1130 Move Furniture to Shipping Containers 10 10 13-Jan-27 26-Jan-27

A1120 Asbestos Abatement? 15 15 27-Jan-27 16-Feb-27

A1090 Demo Existing MS 30 30 17-Feb-27 30-Mar-27

CourtyardCourtyard 40 40 31-Mar-27 25-May-27

A1870 Finish Remainder of Site work 40 40 31-Mar-27 25-May-27

ProcurementProcurement 85 85 25-Aug-25 24-Dec-25

CloseoutCloseout 10 10 26-May-27 09-Jun-27

A1220 Final Closeout and Demobilize 10 10 26-May-27 09-Jun-27
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HS Move in to new HS

22-Sep-26, Area E AG Building

Exterior Micro Pile Install

Install Grade Beam

Backfill

Slab

Structure

MEP Rough In

Dry In

Finishes

Closeout

Substantial Completion

04-Sep-26, Area A Commons

Exterior Micro Pile Install

Install Exterior Grade Beam

Backfill

Interior Micro Pile Install

Install Interior Grade Beams

Backfill

Slab

Structure

MEP Rough In

Dry In

Finishes

Closeout

Substantial Completion

Move in to New Commons

26-Jan-27, Area C HS Remodel

Existing HS Remodel

Existing MS to move into new Remodel

30-Mar-27, Area B Demo

Finish Remainder of Site work

Install new bus loop

Move Furniture to Shipping Containers

Asbestos Abatement?

Demo Existing MS

25-May-27, Courtyard

Finish Remainder of Site work

24-Dec-25, Procurement

09-Jun-27, Closeout

Final Closeout and Demobilize
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