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Dolores School DistrictDolores School District 560 416 24-Feb-25 A 12-May-27

Preconstruction/High School&CommonsPreconstruction/High School&Commons 162 15 24-Feb-25 A 08-Oct-25

A1230 SD Drawing's for New HS and Commons 25 0 24-Feb-25 A 28-Mar-25 A

A1370 SD Pricing 20 0 31-Mar-25 A 25-Apr-25 A

A1380 Site Utility/DD Drawings 40 0 31-Mar-25 A 23-May-25 A

A1390 Permit Site Utilities 9 0 27-May-25 A 03-Jun-25 A

A1400 DD Pricing 20 0 27-May-25 A 24-Jun-25 A

A1270 50% CD Pricing/Foundation/Steel Package 25 0 27-May-25 A 30-Jun-25 A

A1280 Foundation/Steel Permit- HS and Commons 29 0 30-Jun-25 A 07-Aug-25 A

A1410 100 % CD's High School/Commons 40 0 07-Jul-25 A 29-Aug-25 A

A1260 Permit New HS/Commons 30 15 02-Sep-25 A 08-Oct-25

A1420 100% Final Pricing 25 9 02-Sep-25 A 30-Sep-25

PreCon Middle School/SitePreCon Middle School/Site 124 124 18-Sep-25 A 18-Mar-26

A1440 SD Drawings 15 15 18-Sep-25 A 08-Oct-25

A1450 SD Pricing 15 15 09-Oct-25 29-Oct-25

A1460 DD Drawings 30 30 09-Oct-25 19-Nov-25

A1470 DD Pricing 20 20 20-Nov-25 19-Dec-25

A1480 100% CDs 45 45 26-Nov-25 04-Feb-26

A1490 Permit for Middle School 30 30 05-Feb-26 18-Mar-26

Milestone'sMilestone's 91 91 18-Sep-25 30-Jan-26

A1830 Finish Temp Utilities Package 0 0 18-Sep-25

A1840 Area D Foundation HS 0 0 18-Sep-25

A1850 Area E Foundation AG 0 0 23-Dec-25

A1860 Area A Foundation Commons 0 0 30-Jan-26

Procurement Area D (HS)Procurement Area D (HS) 250 244 10-Sep-25 A 04-Sep-26

A1880 Rebar Grade Beams 8 2 10-Sep-25 A 19-Sep-25

A1430 Fire Risers 8 0 10-Sep-25 A 12-Sep-25 A

A1680 Foundation Steel Inbeds/Anchor Bolts 8 2 10-Sep-25 A 19-Sep-25

A1310 Steel - HS 60 60 18-Sep-25 12-Dec-25

A1320 Mechanical/Electrical - HS 75 75 18-Sep-25 08-Jan-26

A1330 HM Frames - HS 60 60 18-Sep-25 12-Dec-25

A1340 Doors/Hardware - HS 85 85 18-Sep-25 22-Jan-26

A1690 Transformer HS 244 244 18-Sep-25 04-Sep-26

A1700 Elevator 244 244 18-Sep-25 04-Sep-26

ConstructionConstruction 465 406 24-Jun-25 A 28-Apr-27

Temp Site Utilities/Early Work PackageTemp Site Utilities/Early Work Package 61 2 24-Jun-25 A 19-Sep-25

A1010 Jaynes Mobilizes On Site 8 0 24-Jun-25 A 24-Jul-25 A

A1000 Demo/clear/grub High School Area D 1 0 07-Jul-25 A 09-Jul-25 A

A1610 Demo Eaves area C 5 0 14-Jul-25 A 04-Aug-25 A

A1290 Reroute gas line Area E/Ag builiding 7 0 23-Jul-25 A 08-Aug-25 A

A1500 Install new Sewer line N of Area D to Main 8 0 23-Jul-25 A 04-Aug-25 A

A1250 Reroute gas line Area A/Commons 15 0 23-Jul-25 A 14-Aug-25 A

A1620 Reroute&Demo Fire alarm/low voltage/electrical 15 0 23-Jul-25 A 15-Aug-25 A

A1800 Demo Concrete for utility tie-in Area A 1 0 30-Jul-25 A 30-Jul-25 A

A1810 Demo Existing Utilities under Area D/High School 2 0 12-Aug-25 A 13-Aug-25 A
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12-May-27, Dolores School District

08-Oct-25, Preconstruction/High School&Commons

SD Drawing's for New HS and Commons

SD Pricing

Site Utility/DD Drawings

Permit Site Utilities

DD Pricing

50% CD Pricing/Foundation/Steel Package

Foundation/Steel Permit- HS and Commons

100 % CD's High School/Commons

Permit New HS/Commons

100% Final Pricing

18-Mar-26, PreCon Middle School/Site

SD Drawings

SD Pricing

DD Drawings

DD Pricing

100% CDs

Permit for Middle School

30-Jan-26, Milestone's

Finish Temp Utilities Package

Area D Foundation HS

Area E Foundation AG

Area A Foundation Commons

04-Sep-26, Procurement Area D (HS)

Rebar Grade Beams

Fire Risers

Foundation Steel Inbeds/Anchor Bolts

Steel - HS

Mechanical/Electrical - HS

HM Frames - HS

Doors/Hardware - HS

Transformer HS

Elevator

28-Apr-27, Construction

19-Sep-25, Temp Site Utilities/Early Work Package

Jaynes Mobilizes On Site

Demo/clear/grub High School Area D

Demo Eaves area C

Reroute gas line Area E/Ag builiding

Install new Sewer line N of Area D to Main

Reroute gas line Area A/Commons

Reroute&Demo Fire alarm/low voltage/electrical

Demo Concrete for utility tie-in Area A

Demo Existing Utilities under Area D/High School
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A1820 Tie in gas when meters set 2 0 21-Aug-25 A 22-Aug-25 A

A1570 Tie In Existing Sewer to new location Area C 2 0 10-Sep-25 A 11-Sep-25 A

A1790 Tie in Existing Water to new location Area C 2 2 18-Sep-25 19-Sep-25

Area D High SchoolArea D High School 343 321 13-Aug-25 A 29-Dec-26

FoundationFoundation 76 54 13-Aug-25 A 04-Dec-25

A2010 Micro Pile Install 30 3 13-Aug-25 A 22-Sep-25

A2020 CMU Stair Well 1 1 18-Sep-25 18-Sep-25

A2030 Install Preprufe Elevator/Ramp 6 6 18-Sep-25 25-Sep-25

A2050 Place Pile Caps Area A 4 4 23-Sep-25 26-Sep-25

A2060 Install Exterior Grade Beams North/East 8 8 29-Sep-25 08-Oct-25

A2070 MEP  under Grade Beams 5 5 29-Sep-25 03-Oct-25

A2080 Backfill  Area A to bottom of Grade Beam 2 2 09-Oct-25 10-Oct-25

A2090 Form/Place Area A Grade Beams 6 6 13-Oct-25 20-Oct-25

A2100 Back fill Area A 12 12 21-Oct-25 05-Nov-25

A2110 Place/ Form  Area B Grade Beams 6 6 21-Oct-25 28-Oct-25

A2120 Backfill  Area B 10 10 29-Oct-25 11-Nov-25

A2190 Form Place/ Area C Grade Beams 6 6 29-Oct-25 05-Nov-25

A2140 CMU Elevator 10 10 06-Nov-25 19-Nov-25

A2150 MEP underslab rough-in Area A 5 5 06-Nov-25 12-Nov-25

A2200 Backfill Area C 6 6 06-Nov-25 13-Nov-25

A2160 MEP under slab Area B 5 5 12-Nov-25 18-Nov-25

A2170 Prep/Place Slab Area A 10 10 13-Nov-25 26-Nov-25

A2210 MEP under slab Area C 2 2 14-Nov-25 17-Nov-25

A2040 Prep/Place Slab Area C 6 6 18-Nov-25 25-Nov-25

A2180 Prep/ Place Slab Area B 10 10 19-Nov-25 04-Dec-25

CMUCMU 0 0

Structural SteelStructural Steel 60 60 15-Dec-25 12-Mar-26

A1020 Structure 60 60 15-Dec-25 12-Mar-26

ExteriorExterior 100 100 08-Jun-26 27-Oct-26

A1040 Dry In 40 40 08-Jun-26 03-Aug-26

A1050 Finishes 60 60 04-Aug-26 27-Oct-26

InteriorInterior 60 60 13-Mar-26 05-Jun-26

A1030 MEP Rough In 60 60 13-Mar-26 05-Jun-26

Close OutClose Out 41 41 28-Oct-26 29-Dec-26

A1060 Closeout 30 30 28-Oct-26 10-Dec-26

A1070 Substantial Completion 1 1 11-Dec-26 11-Dec-26

A1110 HS Move in to new HS 10 10 14-Dec-26 29-Dec-26

Area E AG BuildingArea E AG Building 248 248 18-Sep-25 11-Sep-26

A1650 Exterior Micro Pile Install 12 12 18-Sep-25 03-Oct-25

A1660 Install Grade Beam 30 30 06-Oct-25 14-Nov-25

A1670 Backfill 10 10 17-Nov-25 02-Dec-25

A1710 Slab 15 15 03-Dec-25 23-Dec-25

A1510 Structure 30 30 24-Dec-25 09-Feb-26

A1520 MEP Rough In 30 30 10-Feb-26 23-Mar-26

A1530 Dry In 30 30 24-Mar-26 04-May-26

A1540 Finishes 60 60 05-May-26 29-Jul-26

A1550 Closeout 30 30 30-Jul-26 10-Sep-26
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Tie in gas when meters set

Tie In Existing Sewer to new location Area C

Tie in Existing Water to new location Area C

29-Dec-26, Area D High School

04-Dec-25, Foundation

Micro Pile Install

CMU Stair Well

Install Preprufe Elevator/Ramp

Place Pile Caps Area A

Install Exterior Grade Beams North/East

MEP  under Grade Beams

Backfill  Area A to bottom of Grade Beam

Form/Place Area A Grade Beams

Back fill Area A

Place/ Form  Area B Grade Beams

Backfill  Area B

Form Place/ Area C Grade Beams

CMU Elevator

MEP underslab rough-in Area A

Backfill Area C

MEP under slab Area B

Prep/Place Slab Area A

MEP under slab Area C

Prep/Place Slab Area C

Prep/ Place Slab Area B

12-Mar-26, Structural Steel

Structure

27-Oct-26, Exterior

Dry In

Finishes

05-Jun-26, Interior

MEP Rough In

29-Dec-26, Close Out

Closeout

Substantial Completion

HS Move in to new HS

11-Sep-26, Area E AG Building

Exterior Micro Pile Install

Install Grade Beam

Backfill

Slab

Structure

MEP Rough In

Dry In

Finishes

Closeout
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A1560 Substantial Completion 1 1 11-Sep-26 11-Sep-26

Area A CommonsArea A Commons 225 225 06-Oct-25 26-Aug-26

A1720 Exterior Micro Pile Install 12 12 06-Oct-25 21-Oct-25

A1730 Install Exterior Grade Beam 20 20 22-Oct-25 18-Nov-25

A1740 Backfill 5 5 19-Nov-25 25-Nov-25

A1750 Interior Micro Pile Install 5 5 26-Nov-25 04-Dec-25

A1760 Install Interior Grade Beams 15 15 05-Dec-25 29-Dec-25

A1770 Backfill 7 7 30-Dec-25 09-Jan-26

A1780 Slab 15 15 12-Jan-26 30-Jan-26

A1150 Structure 30 30 02-Feb-26 13-Mar-26

A1160 MEP Rough In 30 30 16-Mar-26 24-Apr-26

A1170 Dry In 25 25 27-Apr-26 01-Jun-26

A1180 Finishes 35 35 02-Jun-26 21-Jul-26

A1190 Closeout 15 15 22-Jul-26 11-Aug-26

A1200 Substantial Completion 1 1 12-Aug-26 12-Aug-26

A1210 Move in to New Commons 10 10 13-Aug-26 26-Aug-26

Area C HS RemodelArea C HS Remodel 150 150 26-May-26 29-Dec-26

A1080 Existing HS Remodel 46 46 26-May-26* 29-Jul-26

A1100 Existing MS to move into new Remodel 10 10 14-Dec-26 29-Dec-26

Area B DemoArea B Demo 366 366 18-Sep-25 03-Mar-27

A1360 Finish Remainder of Site work 40 40 18-Sep-25 12-Nov-25

A1300 Install new bus loop 30 30 08-Jun-26 20-Jul-26

A1130 Move Furniture to Shipping Containers 10 10 14-Dec-26 29-Dec-26

A1120 Asbestos Abatement? 15 15 30-Dec-26 20-Jan-27

A1090 Demo Existing MS 30 30 21-Jan-27 03-Mar-27

CourtyardCourtyard 40 40 04-Mar-27 28-Apr-27

A1870 Finish Remainder of Site work 40 40 04-Mar-27 28-Apr-27

CloseoutCloseout 10 10 29-Apr-27 12-May-27

A1220 Final Closeout and Demobilize 10 10 29-Apr-27 12-May-27
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Substantial Completion

26-Aug-26, Area A Commons

Exterior Micro Pile Install

Install Exterior Grade Beam

Backfill

Interior Micro Pile Install

Install Interior Grade Beams

Backfill

Slab

Structure

MEP Rough In

Dry In

Finishes

Closeout

Substantial Completion

Move in to New Commons

29-Dec-26, Area C HS Remodel

Existing HS Remodel

Existing MS to move into new Remodel

03-Mar-27, Area B Demo

Finish Remainder of Site work

Install new bus loop

Move Furniture to Shipping Containers

Asbestos Abatement?

Demo Existing MS

28-Apr-27, Courtyard

Finish Remainder of Site work

12-May-27, Closeout

Final Closeout and Demobilize
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