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Dolores School DistrictDolores School District 567 416 24-Feb-25 A 21-May-27

Preconstruction/High School&CommonsPreconstruction/High School&Commons 162 9 24-Feb-25 A 09-Oct-25

A1230 SD Drawing's for New HS and Commons 25 0 24-Feb-25 A 28-Mar-25 A

A1370 SD Pricing 20 0 31-Mar-25 A 25-Apr-25 A

A1380 Site Utility/DD Drawings 40 0 31-Mar-25 A 23-May-25 A

A1390 Permit Site Utilities 9 0 27-May-25 A 03-Jun-25 A

A1400 DD Pricing 20 0 27-May-25 A 24-Jun-25 A

A1270 50% CD Pricing/Foundation/Steel Package 25 0 27-May-25 A 30-Jun-25 A

A1280 Foundation/Steel Permit- HS and Commons 29 0 30-Jun-25 A 07-Aug-25 A

A1410 100 % CD's High School/Commons 40 0 07-Jul-25 A 29-Aug-25 A

A1260 Permit New HS/Commons 30 7 02-Sep-25 A 07-Oct-25

A1420 100% Final Pricing 25 9 02-Sep-25 A 09-Oct-25

PreCon Middle School/SitePreCon Middle School/Site 123 116 18-Sep-25 A 17-Mar-26

A1440 SD Drawings 15 7 18-Sep-25 A 07-Oct-25

A1450 SD Pricing 15 15 08-Oct-25 28-Oct-25

A1460 DD Drawings 30 30 08-Oct-25 18-Nov-25

A1470 DD Pricing 20 20 19-Nov-25 18-Dec-25

A1480 100% CDs 45 45 25-Nov-25 03-Feb-26

A1490 Permit for Middle School 30 30 04-Feb-26 17-Mar-26

Milestone'sMilestone's 101 101 29-Sep-25 24-Feb-26

A1830 Finish Temp Utilities Package 0 0 29-Sep-25

A1840 Area D Foundation HS 0 0 29-Sep-25

A1850 Area E Foundation AG 0 0 21-Jan-26

A1860 Area A Foundation Commons 0 0 24-Feb-26

Procurement Area D (HS)Procurement Area D (HS) 257 244 10-Sep-25 A 16-Sep-26

A1880 Rebar Grade Beams 8 0 10-Sep-25 A 22-Sep-25 A

A1430 Fire Risers 8 0 10-Sep-25 A 12-Sep-25 A

A1680 Foundation Steel Inbeds/Anchor Bolts 8 2 10-Sep-25 A 30-Sep-25

A1310 Steel - HS 60 60 29-Sep-25 23-Dec-25

A1320 Mechanical/Electrical - HS 75 75 29-Sep-25 19-Jan-26

A1330 HM Frames - HS 60 60 29-Sep-25 23-Dec-25

A1340 Doors/Hardware - HS 85 85 29-Sep-25 02-Feb-26

A1690 Transformer HS 244 244 29-Sep-25 16-Sep-26

A1700 Elevator 244 244 29-Sep-25 16-Sep-26

ConstructionConstruction 472 406 24-Jun-25 A 07-May-27

Temp Site Utilities/Early Work PackageTemp Site Utilities/Early Work Package 68 2 24-Jun-25 A 30-Sep-25

A1010 Jaynes Mobilizes On Site 8 0 24-Jun-25 A 24-Jul-25 A

A1000 Demo/clear/grub High School Area D 1 0 07-Jul-25 A 09-Jul-25 A

A1610 Demo Eaves area C 5 0 14-Jul-25 A 04-Aug-25 A

A1290 Reroute gas line Area E/Ag builiding 7 0 23-Jul-25 A 08-Aug-25 A

A1500 Install new Sewer line N of Area D to Main 8 0 23-Jul-25 A 04-Aug-25 A

A1250 Reroute gas line Area A/Commons 15 0 23-Jul-25 A 14-Aug-25 A

A1620 Reroute&Demo Fire alarm/low voltage/electrical 15 0 23-Jul-25 A 15-Aug-25 A

A1800 Demo Concrete for utility tie-in Area A 1 0 30-Jul-25 A 30-Jul-25 A

A1810 Demo Existing Utilities under Area D/High School 2 0 12-Aug-25 A 13-Aug-25 A
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21-May-27, Dolores School District

09-Oct-25, Preconstruction/High School&Commons

SD Drawing's for New HS and Commons

SD Pricing

Site Utility/DD Drawings

Permit Site Utilities

DD Pricing

50% CD Pricing/Foundation/Steel Package

Foundation/Steel Permit- HS and Commons

100 % CD's High School/Commons

Permit New HS/Commons

100% Final Pricing

17-Mar-26, PreCon Middle School/Site

SD Drawings

SD Pricing

DD Drawings

DD Pricing

100% CDs

Permit for Middle School

24-Feb-26, Milestone's

Finish Temp Utilities Package

Area D Foundation HS

Area E Foundation AG

Area A Foundation Commons

16-Sep-26, Procurement Area D (HS)

Rebar Grade Beams

Fire Risers

Foundation Steel Inbeds/Anchor Bolts

Steel - HS

Mechanical/Electrical - HS

HM Frames - HS

Doors/Hardware - HS

Transformer HS

Elevator

07-May-27, Construction

30-Sep-25, Temp Site Utilities/Early Work Package

Jaynes Mobilizes On Site

Demo/clear/grub High School Area D

Demo Eaves area C

Reroute gas line Area E/Ag builiding

Install new Sewer line N of Area D to Main

Reroute gas line Area A/Commons

Reroute&Demo Fire alarm/low voltage/electrical

Demo Concrete for utility tie-in Area A

Demo Existing Utilities under Area D/High School
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A1820 Tie in gas when meters set 2 0 21-Aug-25 A 22-Aug-25 A

A1570 Tie In Existing Sewer to new location Area C 2 0 10-Sep-25 A 11-Sep-25 A

A1790 Tie in Existing Water to new location Area C 2 2 29-Sep-25 30-Sep-25

Area D High SchoolArea D High School 350 321 13-Aug-25 A 08-Jan-27

FoundationFoundation 104 75 13-Aug-25 A 19-Jan-26

A2010 Micro Pile Install 30 0 13-Aug-25 A 29-Sep-25

A2050 Place Pile Caps Area A 4 4 29-Sep-25 A 02-Oct-25

A2060 Install Exterior Grade Beams North/East 8 8 03-Oct-25 14-Oct-25

A2070 MEP  under Grade Beams 5 5 03-Oct-25 09-Oct-25

A2080 Backfill  Area A to bottom of Grade Beam 2 2 15-Oct-25 16-Oct-25

A2090 Form/Place Area A Grade Beams 6 6 15-Oct-25 22-Oct-25

A2100 Back fill Area A 12 12 23-Oct-25 07-Nov-25

A2110 Place/ Form  Area B Grade Beams 6 6 23-Oct-25 30-Oct-25

A2120 Backfill  Area B 10 10 31-Oct-25 13-Nov-25

A2190 Form Place/ Area C Grade Beams 6 6 31-Oct-25 07-Nov-25

A2030 Install Preprufe Elevator/Ramp 6 6 10-Nov-25 17-Nov-25

A2150 MEP underslab rough-in Area A 5 5 10-Nov-25 14-Nov-25

A2200 Backfill Area C 6 6 10-Nov-25 17-Nov-25

A2160 MEP under slab Area B 5 5 14-Nov-25 20-Nov-25

A2170 Prep/Place Slab Area A 10 10 17-Nov-25 02-Dec-25

A2210 MEP under slab Area C 2 2 18-Nov-25 19-Nov-25

A2040 Prep/Place Slab Area C 6 6 20-Nov-25 01-Dec-25

A2180 Prep/ Place Slab Area B 10 10 21-Nov-25 08-Dec-25

A2020 CMU Stair Well 15 15 03-Dec-25 23-Dec-25

A2140 CMU Elevator 15 15 24-Dec-25 19-Jan-26

CMUCMU 0 0

Structural SteelStructural Steel 60 60 24-Dec-25 23-Mar-26

A1020 Structure 60 60 24-Dec-25 23-Mar-26

ExteriorExterior 100 100 17-Jun-26 05-Nov-26

A1040 Dry In 40 40 17-Jun-26 12-Aug-26

A1050 Finishes 60 60 13-Aug-26 05-Nov-26

InteriorInterior 60 60 24-Mar-26 16-Jun-26

A1030 MEP Rough In 60 60 24-Mar-26 16-Jun-26

Close OutClose Out 41 41 06-Nov-26 08-Jan-27

A1060 Closeout 30 30 06-Nov-26 21-Dec-26

A1070 Substantial Completion 1 1 22-Dec-26 22-Dec-26

A1110 HS Move in to new HS 10 10 23-Dec-26 08-Jan-27

Area E AG BuildingArea E AG Building 248 248 13-Oct-25 06-Oct-26

A1650 Exterior Micro Pile Install 12 12 13-Oct-25* 28-Oct-25

A1660 Install Grade Beam 30 30 29-Oct-25 11-Dec-25

A1670 Backfill 10 10 12-Dec-25 29-Dec-25

A1710 Slab 15 15 30-Dec-25 21-Jan-26

A1510 Structure 30 30 22-Jan-26 04-Mar-26

A1520 MEP Rough In 30 30 05-Mar-26 15-Apr-26

A1530 Dry In 30 30 16-Apr-26 28-May-26

A1540 Finishes 60 60 29-May-26 21-Aug-26

A1550 Closeout 30 30 24-Aug-26 05-Oct-26
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Tie in gas when meters set

Tie In Existing Sewer to new location Area C

Tie in Existing Water to new location Area C

08-Jan-27, Area D High School

19-Jan-26, Foundation

Micro Pile Install

Place Pile Caps Area A

Install Exterior Grade Beams North/East

MEP  under Grade Beams

Backfill  Area A to bottom of Grade Beam

Form/Place Area A Grade Beams

Back fill Area A

Place/ Form  Area B Grade Beams

Backfill  Area B

Form Place/ Area C Grade Beams

Install Preprufe Elevator/Ramp

MEP underslab rough-in Area A

Backfill Area C

MEP under slab Area B

Prep/Place Slab Area A

MEP under slab Area C

Prep/Place Slab Area C

Prep/ Place Slab Area B

CMU Stair Well

CMU Elevator

23-Mar-26, Structural Steel

Structure

05-Nov-26, Exterior

Dry In

Finishes

16-Jun-26, Interior

MEP Rough In

08-Jan-27, Close Out

Closeout

Substantial Completion

HS Move in to new HS

06-Oct-26, Area E AG Building

Exterior Micro Pile Install

Install Grade Beam

Backfill

Slab

Structure

MEP Rough In

Dry In

Finishes

Closeout
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A1560 Substantial Completion 1 1 06-Oct-26 06-Oct-26

Area A CommonsArea A Commons 225 225 29-Oct-25 21-Sep-26

A1720 Exterior Micro Pile Install 12 12 29-Oct-25 13-Nov-25

A1730 Install Exterior Grade Beam 20 20 14-Nov-25 15-Dec-25

A1740 Backfill 5 5 16-Dec-25 22-Dec-25

A1750 Interior Micro Pile Install 5 5 23-Dec-25 31-Dec-25

A1760 Install Interior Grade Beams 15 15 05-Jan-26 23-Jan-26

A1770 Backfill 7 7 26-Jan-26 03-Feb-26

A1780 Slab 15 15 04-Feb-26 24-Feb-26

A1150 Structure 30 30 25-Feb-26 07-Apr-26

A1160 MEP Rough In 30 30 08-Apr-26 19-May-26

A1170 Dry In 25 25 20-May-26 24-Jun-26

A1180 Finishes 35 35 25-Jun-26 13-Aug-26

A1190 Closeout 15 15 14-Aug-26 03-Sep-26

A1200 Substantial Completion 1 1 04-Sep-26 04-Sep-26

A1210 Move in to New Commons 10 10 08-Sep-26 21-Sep-26

Area C HS RemodelArea C HS Remodel 157 157 26-May-26 08-Jan-27

A1080 Existing HS Remodel 46 46 26-May-26* 29-Jul-26

A1100 Existing MS to move into new Remodel 10 10 23-Dec-26 08-Jan-27

Area B DemoArea B Demo 366 366 29-Sep-25 12-Mar-27

A1360 Finish Remainder of Site work 40 40 29-Sep-25 21-Nov-25

A1300 Install new bus loop 30 30 17-Jun-26 29-Jul-26

A1130 Move Furniture to Shipping Containers 10 10 23-Dec-26 08-Jan-27

A1120 Asbestos Abatement? 15 15 11-Jan-27 29-Jan-27

A1090 Demo Existing MS 30 30 01-Feb-27 12-Mar-27

CourtyardCourtyard 40 40 15-Mar-27 07-May-27

A1870 Finish Remainder of Site work 40 40 15-Mar-27 07-May-27

CloseoutCloseout 10 10 10-May-27 21-May-27

A1220 Final Closeout and Demobilize 10 10 10-May-27 21-May-27
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Substantial Completion

21-Sep-26, Area A Commons

Exterior Micro Pile Install

Install Exterior Grade Beam

Backfill

Interior Micro Pile Install

Install Interior Grade Beams

Backfill

Slab

Structure

MEP Rough In

Dry In

Finishes

Closeout

Substantial Completion

Move in to New Commons

08-Jan-27, Area C HS Remodel

Existing HS Remodel

Existing MS to move into new Remodel

12-Mar-27, Area B Demo

Finish Remainder of Site work

Install new bus loop

Move Furniture to Shipping Containers

Asbestos Abatement?

Demo Existing MS

07-May-27, Courtyard

Finish Remainder of Site work

21-May-27, Closeout

Final Closeout and Demobilize
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